COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE SUMMARY

CONTID: C21020 ESTIMATE NO: 0007 PROG SPEC YR: 2005
PCN: 21020-BID COFRS REPORTING CATEGORY: 2 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 90.0  DAYS TIME ALLOW: 90 WORK DAYS
REPLACE M-22-Z ON SH 10 MP 69. PERCENT TIME:  100.00 ORIG TIME ALLOW: 90 WORK DAYS
PROJECT NO: BRR200-228
REPLACE M-22-Z ON SH 10 MP 69.
NAME OF ROAD:
PROJECT COUNTIES: OTERO
CONTRACTOR:
TLM CONSTRUCTORS, INC. PAY PERIOD ENDING 11/25/2019 DATE TIME STARTED 10/26/2018
P.O. BOX 336638 DATE LET 09/06/2018 DATE WORK BEGAN 02/28/2019
DATE AWARDED 10/03/2018 DATE TIME STOPPED 12/16/2019
DATE CONTRACT EXECUTED 10/24/2018 DATE ACCEPTED 12/16/2019
GREELEY CO 80633 (970)346-8323 DATE NOTICE TO PROCEED 10/26/2018
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT:$  2,646,817.38  PARTICIPATING $  2,413,510.74 $ 636,642.29
AWARD PROJECT AMT: $  2,486,906.00 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 91.19% TOTAL EARNINGS 2,413,510.74 636,642.29
FUNDS AVAILABLE: $ 233,306.64 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 2,413,510.74 636,642.29
TOTAL CLAIMS: $ 0.00 RETAINAGE -37,303.59 0.00
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 2,376,207.15 636,642.29
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 2,376,207.15 636,642.29
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 636,642.29

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:
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ESTIMATE RUN 12/20/2019
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PCN: 21020-BID ESTIMATE RUN 12/20/2019

PROJECT: BRR200-228 ESTIMATE NO: 0007 11:27:43
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL%NPITRISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0005 201-00000 Clearing and Grubbing 1.000 1.000
LS 0.000 0.00
12,000.00000 1.000 12,000.00
0010 202-00000 Removal of Structures and Obstructions 1.000 1.000
LS 0.000 0.00
3,000.00000 1.000 3,000.00
0015 202-00008 Tree Trimming 1.000 1.000
HOUR 0.000 0.00
190.00000 1.000 190.00
0020 202-00010 Removal of Tree 38.000 38.000
EACH 0.000 0.00
765.00000 38.000 29,070.00
0025 202-00090 *Removal of Delineator 8.000 8.000
EACH 0.000 0.00
10.00000 8.000 80.00
0030 202-00220 Removal of Asphalt Mat 288.000 160.000
SY 0.000 0.00
20.00000 160.000 3,200.00
0035 202-00240 Removal of Asphalt Mat (Planing) 5,691.000 0.000
SY 0.000 0.00
5.00000 0.000 0.00
0040 202-00810 *Removal of Ground Sign 10.000 10.000
EACH 0.000 0.00
60.00000 10.000 600.00
0045 202-01000 *Removal of Fence 1,043.000 820.000
LF 0.000 0.00
1.00000 820.000 820.00
0050 203-00010 Unclassified Excavation (Complete In Place) 2,402.000 1,922.000
CY 480.000 8,640.00
18.00000 2,402.000 43,236.00
0055 203-01597  Potholing 40.000 16.000
HOUR 24.000 3,600.00

150.00000 40.000 6,000.00
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PCN: 21020-BID ESTIMATE RUN 12/20/2019

PROJECT: BRR200-228 ESTIMATE NO: 0007 11:27:43
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0060 207-00205 Topsoil 463.000 0.000
cY 463.000 4,630.00
10.00000 463.000 4,630.00
0065 207-00310 Stockpile Wetland Topsoil 10.000 10.000
cY 0.000 0.00
28.00000 10.000 280.00
0070 208-00008 *Erosion Log Type 2 (12 Inch) 685.000 405.000
LF 280.000 2,380.00
8.50000 685.000 5,822.50
0075 208-00020 *Silt Fence 2,500.000 1,803.000
LF 0.000 0.00
1.50000 1,803.000 2,704.50
0080 208-00035 *Aggregate Bag 10.000 0.000
LF 0.000 0.00
7.00000 0.000 0.00
0085 208-00045 Concrete Washout Structure 1.000 1.000
EACH 0.000 0.00
2,000.00000 1.000 2,000.00
0090 208-00070 Vehicle Tracking Pad 2.000 2.000
EACH 0.000 0.00
2,000.00000 2.000 4,000.00
0095 208-00103 Removal and Disposal of Sediment (Labor) 100.000 20.000
HOUR 0.000 0.00
35.00000 20.000 700.00
0100 208-00105 Removal and Disposal of Sediment (Equipment) 100.000 0.000
HOUR 21.000 2,310.00
110.00000 21.000 2,310.00
0105 208-00207 Erosion Control Management 31.000 27.000
DAY 4.000 800.00
200.00000 31.000 6,200.00
0110 210-00815 *Reset Sign Panel 5.000 0.000
EACH 1.000 35.00

35.00000 1.000 35.00
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PCN: 21020-BID ESTIMATE RUN 12/20/2019

PROJECT: BRR200-228 ESTIMATE NO: 0007 11:27:43
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0115 212-00006 *Seeding (Native) 1.300 0.000
ACRE 1.300 3,250.00
2,500.00000 1.300 3,250.00
0120 212-00032 *Soil Conditioning 1.300 0.000
ACRE 1.300 4,030.00
3,100.00000 1.300 4,030.00
0125 213-00002 *Mulching (Weed Free Hay) 1.300 0.000
ACRE 1.300 1,105.00
850.00000 1.300 1,105.00
0130 216-00201 *Soil Retention Blanket (Straw-Coconut) (Biodeg radable 625.000 0.000
Class
SY 625.000 2,343.75
3.75000 625.000 2,343.75
0135 304-06007 Aggregate Base Course (Class 6) 1,386.000 1,052.000
CY 334.000 17,034.00
51.00000 1,386.000 70,686.00
0140 304-08002 Aggregate Base Course (Shoulder Material) 670.000 0.000
cY 148.000 6,956.00
47.00000 148.000 6,956.00
0145 403-00720 Hot Mix Asphalt (Patching) (Asphalt) 70.000 0.000
TON 0.000 0.00
175.00000 0.000 0.00
0150 403-34841 Hot Mix Asphalt (Grading SX) (100) (PG 64-22) 1,995.210 0.000
TON 1,995.210 277,334.19
139.00000 1,995.210 277,334.19
0155 420-00102 Geotextile (Erosion Control) (Class 1) 40.000 0.000
SY 40.000 160.00
4.00000 40.000 160.00
0160 606-00301 Guardrail Type 3 (6-3 Post Spacing) 1,176.000 0.000
LF 1,176.000 48,216.00
41.00000 1,176.000 48,216.00
0165 606-01370 Transition Type 3G 4.000 0.000
EACH 4.000 9,600.00

2,400.00000 4.000 9,600.00
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PCN: 21020-BID ESTIMATE RUN 12/20/2019

PROJECT: BRR200-228 ESTIMATE NO: 0007 11:27:43
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0170 606-02003 End Anchorage (Nonflared) 2.000 0.000
EACH 2.000 7,400.00
3,700.00000 2.000 7,400.00
0175 606-02005 End Anchorage (Flared) 2.000 0.000
EACH 2.000 6,800.00
3,400.00000 2.000 6,800.00
0180 607-01010 Fence Barbed Wire with Metal Posts (Special) 1,340.000 0.000
LF 1,309.000 7,854.00
6.00000 1,309.000 7,854.00
0185 607-11580 Fence (Temporary) 1,900.000 1,806.000
LF 0.000 0.00
3.50000 1,806.000 6,321.00
0190 612-00041 *Delineator (Flexible) (Type I) 28.000 0.000
EACH 28.000 1,820.00
65.00000 28.000 1,820.00
0195 612-00043 *Delineator (Flexible) (Type III) 37.000 0.000
EACH 4.000 280.00
70.00000 4.000 280.00
0200 614-00011 *Sign Panel (Class I) 100.000 0.000
SF 0.000 0.00
17.00000 0.000 0.00
0205 625-00000 *Construction Surveying 1.000 0.180
LS 0.770 36,190.00
47,000.00000 0.950 44,650.00
0210 626-00000 *Mobilization 1.000 0.821
LS 0.179 48,330.00
270,000.00000 1.000 270,000.00
0215 626-01103 *Public Information Services (Tier IIl) 1.100 1.100
LS 0.000 0.00
10,000.00000 1.100 11,000.00
0220 627-00009 Modified Epoxy Pavement Marking(Inlaid) 19.000 0.000
GAL 12.000 4,800.00

400.00000 12.000 4,800.00
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PCN: 21020-BID ESTIMATE RUN 12/20/2019

PROJECT: BRR200-228 ESTIMATE NO: 0007 11:27:43
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0225 627-00011 Pavement Marking Paint (Waterborne) 47.000 0.000
GAL 0.000 0.00
55.00000 0.000 0.00
0230 627-01010 Preformed Plastic Pavement Marking (Type 1)(Inl aid) 459.000 0.000
SF 243.000 3,888.00
16.00000 243.000 3,888.00
0235 629-01001 *Survey Monument (Type 1) 8.000 0.000
EACH 8.000 2,200.00
275.00000 8.000 2,200.00
0240 629-01004 *Survey Monument (Type 4) 18.000 0.000
EACH 18.000 3,870.00
215.00000 18.000 3,870.00
0245 630-00000 *Flagging 200.000 0.000
HOUR 36.000 936.00
26.00000 36.000 936.00
0250 630-00007 *Traffic Control Inspection 56.000 43.000
DAY 13.000 2,925.00
225.00000 56.000 12,600.00
0255 630-00012 *Traffic Control Management 120.000 103.000
DAY 17.000 10,200.00
600.00000 120.000 72,000.00
0260 630-80001 *Flashing Beacon (Portable) 10.000 2.000
EACH 2.000 1,100.00
550.00000 4.000 2,200.00
0265 630-80335 *Barricade (Type 3 M-A) (Temporary) 10.000 1.500
EACH 1.500 165.00
110.00000 3.000 330.00
0270 630-80336 *Barricade (Type 3 M-B) (Temporary) 6.000 1.000
EACH 1.000 225.00
225.00000 2.000 450.00
0275 630-80341 *Construction Traffic Sign (Panel Size A) 106.000 53.000
EACH 53.000 2,915.00

55.00000 106.000 5,830.00
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PCN: 21020-BID ESTIMATE RUN 12/20/2019

PROJECT: BRR200-228 ESTIMATE NO: 0007 11:27:43
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0280 630-80342 *Construction Traffic Sign (Panel Size B) 40.000 13.000
EACH 13.000 1,040.00
80.00000 26.000 2,080.00
0285 630-80344 *Construction Traffic Sign (Special) 64.000 0.000
SF 0.000 0.00
14.00000 0.000 0.00
0290 630-80355 *Portable Message Sign Panel 2.000 1.000
EACH 1.000 6,400.00
6,400.00000 2.000 12,800.00
0295 630-80360 *Drum Channelizing Device 25.000 0.000
EACH 25.000 1,375.00
55.00000 25.000 1,375.00
0300 630-80380 *Traffic Cone 25.000 0.000
EACH 0.000 0.00
11.00000 0.000 0.00
0305 630-85040 *Impact Attenuator (Truck Mounted Attenuator) 1.000 0.000
(Temporary)
EACH 0.000 0.00
7,000.00000 0.000 0.00
0310 700-70010 F/A Minor Contract Revisions 59,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0315 700-70011 F/A Partnering 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0320 700-70012 F/A Asphalt Pavement Incentive 4,409.740 0.000
FA 4,409.740 4,409.74
1.00000 4,409.740 4,409.74
0325 700-70016 F/A Fuel Cost Adjustment 11,500.000 -224.250
FA 0.000 0.00
1.00000 -224.250 -224.25
0330 700-70018 F/A Roadway Smoothness Incentive 6,500.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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PCN: 21020-BID ESTIMATE RUN 12/20/2019

PROJECT: BRR200-228 ESTIMATE NO: 0007 11:27:43
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0335 700-70019 F/A Asphalt Cement Cost Adjustment 14,000.000 0.000
FA -3,289.390 -3,289.39
1.00000 -3,289.390 -3,289.39
0340 700-70023 F/A On-The-Job Trainee 1,013.000 1,013.000
FA 0.000 0.00
1.00000 1,013.000 1,013.00
0345 700-70380 F/A Erosion Control 1,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00

CAT 0200 CURRENT AMT$ 1,249,474.18 $ 544,257.29 $ 1,033,952.04
CAT NOO0300 STRUCTURES

0350 202-00400 *Removal of Bridge 1.000 1.000
EACH 0.000 0.00
95,000.00000 1.000 95,000.00
0355 206-00000 Structure Excavation 610.000 610.000
CcYy 0.000 0.00
20.00000 610.000 12,200.00
0360 206-00100 Structure Backfill (Class 1) 260.000 260.000
CcY 0.000 0.00
45.00000 260.000 11,700.00
0365 206-00200 Structure Backfill (Class 2) 173.000 173.000
cYy 0.000 0.00
22.00000 173.000 3,806.00
0370 206-00360 Mechanical Reinforcement of Soil 260.000 260.000
CcY 0.000 0.00
44.00000 260.000 11,440.00
0375 403-34841  Hot Mix Asphalt (Grading SX) (100) (PG 64-22) 111.000 0.000
TON 111.000 15,429.00
139.00000 111.000 15,429.00
0380 502-00460 *Pile Tip 12.000 12.000
EACH 0.000 0.00

300.00000 12.000 3,600.00
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PCN: 21020-BID ESTIMATE RUN 12/20/2019

PROJECT: BRR200-228 ESTIMATE NO: 0007 11:27:43
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0300 STRUCTURES

0385 502-00500 *Complete Joint Penetration (CJP) Splice 12.000 1.000
EACH 0.000 0.00
600.00000 1.000 600.00
0390 502-11274 *Steel Piling (HP 12x74) 360.000 289.000
LF 0.000 0.00
115.00000 289.000 33,235.00
0391 900-00006 Added Item (Dollar)/ PILING CUTOFF'S 8.000 8.000
DOL 0.000 0.00
92.00000 8.000 736.00
0395 503-00048 *Drilled Shaft (48 Inch) 81.000 81.000
LF 0.000 0.00
575.00000 81.000 46,575.00
0400 506-00206  Riprap (6 Inch) 720.000 720.000
cY 0.000 0.00
90.00000 720.000 64,800.00
0405 506-00218 Riprap (18 Inch) 1,250.000 1,250.000
cY 0.000 0.00
100.00000 1,250.000 125,000.00
0410 509-00000 Structural Steel 102,656.000 102,656.000
LB 0.000 0.00
2.70000 102,656.000 277,171.20
0410 MATERIAL ALLOWANCE STRUCTURAL STEEL-GIRDERS 0.000
LB 0.000 0.00
2.70000 0.000 0.00
0415 515-00120 Waterproofing (Membrane) 672.000 0.000
SY 672.000 10,752.00
16.00000 672.000 10,752.00
0420 601-03040 *Concrete Class D (Bridge) 335.000 335.000
cY 0.000 0.00
915.00000 335.000 306,525.00
0420 MATERIAL ALLOWANCE DECK FORMS 0.000
cY 0.000 0.00

915.00000 0.000 0.00
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CAT NO0300

0425 601-06402

0430

602-00020

0430

0435

606-11030

0440 613-01300

CAT NO0400

0445

620-00002

0450 620-00012

0455

620-00020

C21020
21020-BID
BRR200-228
ITEM
DESCRIPTION
STRUCTURES

Grout (Bridge) (Ultra High Performance Concrete

Reinforcing Steel (Epoxy Coated)

MATERIAL ALLOWANCE REINFORCING STEEL-EPOXY

Bridge Rail Type 10M

3 Inch Electrical Conduit (Plastic)

CONSTRUCTION ENGINEERING BID ITEMS

Field Office (Class 2)

Field Laboratory (Class 2)

Sanitary Facility

CURRENT PREV QTY/

QUANTITY/ QTY THIS PERIOD

UNITS QTY TO DATE

UNIT PRICE

) 127.000 123.700
CF 0.000
915.00000 123.700

109,400.000 109,400.000
LB 0.000

1.20000 109,400.000
0.000
LB 0.000
1.20000 0.000
303.000 0.000
LF 303.000
210.00000 303.000
383.000 240.000
LF 143.000
18.00000 383.000

CAT 0300 CURRENT AMT$ 1,351,343.20
1.000 1.000
EACH 0.000
21,000.00000 1.000
1.000 1.000
EACH 0.000
23,000.00000 1.000
2.000 2.000
EACH 0.000
1,000.00000 2.000

CAT 0400 CURRENT AMT$ 46,000.00 $

PROJECT TOTAL CURRENT AMT $ 2,646,817.38

11:27:43
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
113,185.50
0.00
131,280.00
0.00
0.00
63,630.00
63,630.00
2,574.00
6,894.00

92,385.00 $ 1,333,558.70

0.00
21,000.00

0.00
23,000.00

0.00
2,000.00
0.00 $ 46,000.00

636,642.29 $ 2,413,510.74



